

SECRET/CONTROL - US OFFICIALS ONLY
SECURITY INFORMATION

25X1A

German Democratic Republic/USSR/Poland

FDD Abstract of [REDACTED]

25X1A

STATUS OF SOVIET AND POLISH ORDERS FOR STEAM AND MARINE BOILERS PLACED WITH THE VEB DAMPFKESSELBAU, DRESDEN-UEBIGAU (23 pp; German; [REDACTED]

distribution date: 5 Dec 52)

25X1A

This document, consisting of typewritten carbon copies, contains the following:

25X1X

25X1

1. Minutes of a conference, [REDACTED] regarding the delivery of the current export orders and the backlog of export orders, all for the USSR and Poland. At this conference the following GDR (German Democratic Republic) agencies were represented: The Ministry of Machine Building, DIA-Maschinen (Intra-German and Foreign Trade Agency for Machines), and VEB Dampfkesselbau Dresden-Uebigau VVB EKM (People-Owned Dresden-Uebigau Steam Boiler Construction Plant of the Administration of People-Owned Enterprises for the Construction of Power Plant Machinery and Motors). The names of the participants are listed.

Orders on hand at the Uebigau plant for export to the USSR and Poland [REDACTED]

| Item | Number of Units | Heating Area (sq m) | Unit Price (DM) | Recipient Country |
|------------------------|-----------------|---------------------|-----------------|-------------------|
| a) Marine boilers | 10 | 75 | 45,700 | USSR |
| | 30 | 80 | 41,100 | USSR |
| | 24 | 120 | 54,300 | USSR |
| | 6 | 160 | 63,100 | USSR |
| | 15 | 180 | 65,100 | USSR |
| b) Double-flue boilers | 150 | 80 | 36,700 | USSR |
| c) Double-flue boilers | 100 | 100 | 56,200 | USSR |
| d) Marine boilers | 1 | 84 | 48,000 | Poland |

25X1

Of the above ~~items~~ orders only 38 units of item b) ~~have been~~ ^{had been} delivered. The plant capacity is described. Reparations orders ~~are~~ ^{were} scheduled for delivery and made little difference in the production of the above orders.

Two alternative plans are outlined for delivery of the export orders on hand:

A. Production by Uebigau only

B. Production by Uebigau and three subcontractors. (This alternative was ruled out)

The document also lists materials available for this production, materials required, and materials on hand which can be used for marine boilers only, not for other steam boilers.

2. Tabular production schedules (A and B) for these boilers; a table of boiler plate received from Austrian imports (60,000 tons); procurement schedules for steam and gas pipes, seamless tube, drain pits for marine boilers, and boiler plate.

Plan A, which is the one considered feasible, provides for completion of the orders on hand by September 1953.

25X1A